

Procurement Monitoring Report as of July 1 - December 31, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual
1206441	Instructional / Cookery / Lusia L. Clavero	Lusia L. Clavero	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-Dec-2024	10-Dec-2024	10-Dec-2024	N/A	N/A	SSP	38,000.00	38,000.00		37,500.00	37,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A
1206441	Admin / Supply Office / Mark Jay Viaroes	Mark Jay Viaroes	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Nov-2024	12-Nov-2024	12-Nov-2024	12/17/2024	12/17/2024	SSP	18,000.00	18,000.00		17,900.00	17,900.00		N/A	N/A	N/A	N/A	N/A	12/17/2024	
1101101	Instructional / Security Services / Francis Mae Torres	Francis Mae D. Torres	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Nov-2024	12-Nov-2024	12-Nov-2024	12/17/2024	12/17/2024	SSP	2,700.00	2,700.00		2,660.00	2,660.00		N/A	N/A	N/A	N/A	N/A	12/17/2024	
1206441	Instructional / SPAS / Abel Francisco	Abel T. Francisco	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-Dec-2024	12-Dec-2024	12-Dec-2024	12/17/2024	12/17/2024	SSP	5,000.00	5,000.00		4,680.00	4,680.00		N/A	N/A	N/A	N/A	N/A	12/17/2024	
1206441	Instructional / SMAN / Jane P. Guzman	Jane P. Guzman	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2024	12/13/2024	12/13/2024	12/17/2024	12/17/2024	SSP	3,000.00	3,000.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	12/17/2024	
1101101	Instructional / Carpentry / Francisco B. Nang	Francisco B. Nang	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2024	12/13/2024	12/13/2024	12/27/2024	12/27/2024	SSP	253,870.00	253,870.00		251,200.00	251,200.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / Animation / Rogie Singaoo	Rogie P. Singaoo	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/13/2024	12/13/2024	12/13/2024	12/27/2024	12/27/2024	SSP	9,500.00	9,500.00		9,400.00	9,400.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1101101	Instructional / LUPRAS / Katiha Anous Vinaros	Katiha Anous Vinaros	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2024	12/16/2024	12/16/2024	12/27/2024	12/27/2024	SSP	3,500.00	3,500.00		3,200.00	3,200.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / EM / Neil Labrador	Neil G. Labrador	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2024	12/16/2024	12/16/2024	12/27/2024	12/27/2024	SSP	4,500.00	4,500.00		4,381.00	4,381.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / DOM.WORK / Alina Hermineia Torres	Alina Hermineia D. Torres	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2024	12/16/2024	12/16/2024	12/27/2024	12/27/2024	SSP	31,000.00	31,000.00		30,794.00	30,794.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / SMAN / Jane P. Guzman	Jane P. Guzman	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/16/2024	12/16/2024	12/16/2024	12/27/2024	12/27/2024	SSP	19,500.00	19,500.00		19,200.00	19,200.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / Carpentry / Ivain Anou A. Andros	Ivain Anou A. Andros	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/2024	12/17/2024	12/17/2024	12/27/2024	12/27/2024	SSP	27,000.00	27,000.00		26,940.00	26,940.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Instructional / Carpentry / Ivain Anou A. Andros	Ivain Anou A. Andros	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/17/2024	12/17/2024	12/17/2024	12/27/2024	12/27/2024	SSP	31,500.00	31,500.00		31,200.00	31,200.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	
1206441	Admin / Supply Office / Jason S. Aguilari	Jason S. Aguilari	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/27/2024	12/27/2024	12/27/2024	n/a	n/a	SSP	45,000.00	45,000.00		43,600.00	43,600.00		N/A	N/A	N/A	N/A	N/A	n/a	
1206441	Admin / Supply Office / Jason S. Aguilari	Jason S. Aguilari	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/27/2024	12/27/2024	12/27/2024	n/a	n/a	SSP	8,000.00	8,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	n/a	
1206441	Admin / Supply Office / Mark Jay Viaroes	Mark Jay Viaroes	No	Shopping (2-Step) - Regular Office Supplies and Equipment not available in Ph	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/27/2024	12/27/2024	12/27/2024	12/27/2024	12/27/2024	SSP	7,500.00	7,500.00		7,400.00	7,400.00		N/A	N/A	N/A	N/A	N/A	12/27/2024	

Total Allotted Budget of Procurement Activities: 6,493,343.00 6,493,343.00 0.00
 Total Contract Price of Procurement Activities Conducted: 5,989,456.30 5,989,456.30 0.00
 Total Savings (Total Allotted Budget - Total Contract Price): 503,886.70

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance	Remarks
1206441	Repair and Maintenance / Francisco B. Nang	Francisco B. Nang	No	Competitive Bidding	07-Nov-24	11-Nov-24	25-Nov-24	02-Dec-24	02-Dec-24	03-Dec-24	04-Dec-24	04-Dec-24	05-Dec-24	05-Dec-24	05-Dec-24	N/A	N/A	SSP	974,266.15	974,266.15		974,266.44	974,266.44		1	25-11-2024	28-11-2024	02-12-2024	02-12-2024	04-12-2024		
1206441	Construction / Francisco B. Nang	Francisco B. Nang	No	Competitive Bidding	09-Dec-24	12-Dec-24	18-Dec-24	17-Dec-24	17-Dec-24	17-Dec-24	23-Dec-24	N/A	N/A	N/A	N/A	N/A	N/A	SSP	3,500,000.00	3,500,000.00		3,227,298.90	3,227,298.90		1	11-12-2024	16-12-2024	17-12-2024	17-12-2024	23-12-2024		
Total																			4,473,326.15	4,473,326.15	0.00	4,201,474.42	4,201,474.42	0.00								

Prepared by:

 JASON S. GACAILI
 BAC Secretariat

Recommended for Approval by:

 ELMER A. BARJOLOME
 BAC Chairperson

APPROVED:

 EDWIN P. MADARANG
 Head of the Procuring Entity